

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY – Phase VII - Chittoor District – "Road from NH road to Peddagottigallu, Kondareddygaripalli via Ramireddygaripalli, Turupu HW of Chittoor District " – Revised Administrative Sanction due to excess tender premium – Accorded - Orders- Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1870

Dated:20-12-2011.
Read the following:-

- 1) G.O.Rt.No.1317, PR&RD. (progs.II) Dept., Dt. 29-8-2008.
- 2) From the ENC(PR), PMGSY, Hyd. Lr.No.W26/APVII 0347/
PG Gallu/CTR/2008, Dated. 03.08.2011.

<<>>

ORDER:

In the reference first read above, orders were issued according Original Administrative Sanction for an amount of Rs.113.50 lakh in respect of the work – "Road from NH road to Peddagottigallu, Kondareddygaripalli via Ramireddygaripalli, Turupu HW of Chittoor District " under PMGSY Phase VII.

2. In the reference 2nd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Modified Revised Administrative Sanction for an amount of Rs.98,23,589/- as against the Original Administrative Sanction of Rs.113.50 lakh in respect of the work "Road from NH road to Peddagottigallu, Kondareddygaripalli via Ramireddygaripalli, Turupu HW of Chittoor District " under PMGSY Phase VII due to excess tender premium.

3. Government after careful examination of the proposal, hereby accord Modified Revised Administrative Sanction for an amount of Rs.98,23,589/- (Rupees Ninety eight lakh twenty three thousand five hundred and eighty nine only) including GOI share of Rs.95,90,591/- (Rupees Ninety five lakh ninety thousand five hundred and ninety one only) and State share of Rs.2,32,998/- (Rupees Two lakh thirty two thousand nine hundred and ninety eight only) as against the Original Administrative Sanction of Rs.113.50 lakhs (Rupees One crore thirteen lakh and fifty thousand only) in respect of the work "Road from NH road to Peddagottigallu, Kondareddygaripalli via Ramireddygaripalli, Turupu HW of Chittoor District " under PMGSY Phase VII due to excess Tender Premium to be borne by the State Government under PMGSY Programme. The amount chargeable is as follows:

OAS cost of above work : Rs.113.50 lakh

Now RAS required as follows:

a) Amount chargeable from PMGSY Ph.VII : Rs.95,90,591/-

b) Amount chargeable from State Govt.

Share towards Price Escalation Charges : Rs.2,32,998/-

Total RAS required (a+b) : Rs.98,23,589/-

p.t.o.

::2::

4. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to take necessary action accordingly.
5. This order issues with the Concurrence of the Finance Department vide their U.O.No.26176/620/11/Expr.PR&RD, dated 08.11.2011.
6. A copy of this order is available on the internet and can be accessed at www.ap.gov.in/goir .

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.RAJIV SHARMA
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad
The Superintending Engineer, PR, Chittoor District.
The District Treasury Officer, Chittoor District.
The Accountant General, Andhra Pradesh, Hyderabad.
Copy to:
The P.S to Min. (PR &RWS)
The Finance (Expr. PR&RD) Dept.
Sc/Sf.

//FORWARDED::BY ORDER//

SECTION OFFICER